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2-6-85 Decﬁded to conduct Phase I investigation on the Galena subsite
4-85 Draft work plan completed

5-21-85 Comments by EPA on the draft work plan
6-10-85 Final work plan

6-25-85 Draft QAPP

7-10-85 Draft LAP

7-17-85 Comments by EPA on the QAPP
7-26-85 Final LAP

7-30-85 Pubiic Meeting

7-29 - 8/3/85 Water Supply Inventory
8-85 Revision of air section of QAPP
8-5 - 8/17/85 Phase I sampling

Mid 8-85 Final LAP for air quality
8-19 - 9-3-85 Air quality sampling
9-24-85 EPA transmitted analytical data

9-85 Air‘samp1es shipped to laboratory (delayed to setting up SAS contract -
turn-around time 60-90days).

Early 11-85 Problems identified in analytical data

1-20-86 Ashestos results received

2-3-86 Draft Phase I report

2-19-86 XRD/XRF data received

3-3-86 Conments by EPA on the draft Phase I report

4-8-86 Subistantial changes to analytical data

4-23-86 Final draft Phase I report complete

5-2-86  Public meeting

Farly 5-86 Public well sampling (two weeks) ) uwﬂ_ﬁ_jigéﬁéi&?[ﬁ
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6-20-86 Comments by EPA on the air report SUPERFUND RECORDS

8-4-86 Final draft air report




